SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:43AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 285 Const Calendar Day: 538 Date: 28-Feb-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 04-Feb-14 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Partly Cloud

Working Day If no, explain:

Diary' Dispute
General Comments

Partly cloudy and cold =

See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line.

*Begin review of Submittal 884R08 — Seismic Expansion Joint Details

*Generate agenda for Seismic Joint Meeting at 150 hours

*Recreate logic diagram for mockup work to be done at CHP for the Seismic Joint.

+1100 hrs Pier 7 Coordination Meeting

*Review SUB 884R08

+1500 hrs Seismic Joint Meeting

+1600 hrs meeting with Paul Jefferson, Mark Woods, Bob Brignano, and Mahzen to go over bolt stickout
and threads in the grip issue.

*Spoke with Eric Blue about available Trelleborg units for the mockups to be run in April and May .

Accrued 2 hours of overtime covering issues and concerns about the work | am covering.
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